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State Project ID: 1206-06-79 Update Date: June 25, 2021
US 12, Dane County

Whitney Way to 1-39/90

Madison

Project Weekly Update
(Madison Beltline Construction)

General Project Information —
WisDOT is making the following improvements on the Madison Beltline (US 12) between the
Whitney Way exit and 1-39/90 interchange.

o Resurface to address deteriorating pavement;

e Improve existing drainage deficiencies;

o Replace the existing median barrier wall; and

e Upgrade the Beltline median shoulders to be used part-time as travel lanes.

Project Schedule:
e Overall Completion Date: December 2021

Traffic Impacts:

¢ Nighttime single and double lane closures will be occurring from approximately
Agriculture Drive to Fish Hatchery Road for the EB and WB Beltline from 6:30 PM to 6:00
AM. Daytime shoulder closures will also be taking place for the EB and WB Beltline
between Agricultural Drive to Fish Hatchery Road.

e Various ramp closures from Seminole Highway to Stoughton Road will also be taking
place throughout any given night.

o Holiday work restriction for Independence Day will be in effect from 6am Friday,
July 2 until 6:30am Tuesday, July 6.

Please refer to the following website link for anticipated specific closure locations
(https://projects.511wi.gov/flexlane/closures/). Please note that work is weather dependent
and may be subject to change.

Work this week (week of 6/28/2021)

o Crews will continue survey and layout operations throughout the project.

o Crews will continue median sign structure shafts from Park Street to the west project limits.

o Crews will continue existing median barrier wall / pavement breaking and removal
operations from Park Street working west.

o Crews will continue storm sewer installations from Park Street to Seminole Highway.

o Crews will continue finish grading operations for concrete base from the Yahara River to
Park Street.

o Crews will continue placing concrete base in the median from Agriculture Drive to the
Yahara River bridge and from the Yahara River bridge to Park Street.

o Crews will continue barrier wall footing and barrier wall placement from the Yahara River
bridge to Park Street.

o Crews will continue electrical installations throughout the project.

o Crews will continue concrete base patching operations.
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Concrete barrier wall transition placement. Concrete barrier wall complete near Mono

Work scheduled for the next week (week of 7/05/2021)

o Crews will continue survey and layout operations.

e Crews will continue placing sign structure shafts from Park Street to the west project limits.

o Crews will continue electrical installations throughout the project.

o Crews will continue existing pavement removals from Park Street to the west project limits.

e Crews will continue storm sewer installation operations from Park Street to the west project
limits.

e Crews will continue finish grading operations for concrete base from South Towne Drive to
Park Street.

o Crews will continue placing concrete base from the Yahara River bridge to Park Street.

o Crews will continue barrier wall footing and barrier wall placement from the Yahara River
bridge to Park Street.

o Crews will continue overnight base patching operations.

o Crews will continue electrical installations throughout the project.

o Crews are anticipated to resume HMA paving operations the week of July 12 from I-39 to
the Yahara River bridge.


strand
Text Box
Concrete barrier wall complete near Monona Dr.
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Concrete barrier wall transition placement.
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Contact information

Trenton Diehl, Strand Associates, Inc.- Project Leader
Email: trenton.diehl@strand.com
If you would like to be added to the weekly update distribution list, please email your name and

email address to trenton.diehl@strand.com. Thank you for your patience and understanding
throughout this construction season.

Project Website
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Beltline aerial photo between Fish Hatchery Rd and Todd Dive. (Photo provided by WisDOT Bureau of Aeronautics.)
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Beltline aerial photo between Fish Hatchery Rd and Todd Drive.  (Photo provided by WisDOT Bureau of Aeronautics.)


